Rpt-ID: RCPESPRJ Georgia Date: (02/06/2015
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0023 Pay Period: 01/06/2015
to 02/05/2015

Contract Location: Time Allowed: 1082 Days
3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENIN Elapsed Calender Days: 632  Days
Percent Time: 58.41
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 02/22/2013
P. O. DRAWER 970 Date Awarded: 03/08/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013
MARIETTA GA 30061-0970 Date Work Began: 05/29/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $21,609,039.80 Counties:
Original Contract Amount $20,067,613.29 Stephens
Funds Available $13,732,757.14
Percent Complete 34.56%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122260- $21,609,039.80 $20,067,613.29 $13,732,757.14  36.45% $179,716.81

Chief Engineer
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Estimate Number: 0023

Pay Period:

Date: 02/06/2015
Page 2 of 9

01/06/2015
to 02/05/2015

Project Number:

Federal State Project Number:

122260-

SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

EDS00-0545-00(037)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,975,155.90
$1,493,789.12

Prev to Date

$5,831,382.44
$1,457,845.77

$7,468,945.02 $7,289,228.21
$407,337.64 $407,337.64
$7,876,282.66 $7,696,565.85
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,876,282.66 $7,696,565.85

Total Payable:

This Estimate

$143,773.46
$35,943.35
$179,716.81
$0.00
$179,716.81
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$179,716.81
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Pay Period: 01/06/2015
to 02/05/2015

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0004 150-1000 TRAFFIC CONTROL - LS 1.000 574
420845.110 .032
.606 $13,467.04 $255,032.14
EDS00-0545(037)
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 115,900.000 25,048.090
17.250 830.250
25,878.340 $14,321.81 $446,401.37
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 4,400.000 420.550
58.650 580.280
1,000.830 $34,033.42 $58,698.68
0055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 21,000.000 1,387.270
L & H LIME 59.680 812.730
2,200.000 $48,503.73 $131,296.00
0065 413-1000 BITUM TACK COAT GL 28,400.000 3,539.000
2.500 936.000
4,475.000 $2,340.00 $11,187.50
0067 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 5,216.460
5,216.460 $5,216.46 $5,216.46
(IN# 1)
0120 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 25,528.000 4,255.000
11.000 1,024.000
5,279.000 $11,264.00 $58,069.00
0144 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 7,060.000 120.000
24.060 91.500
211.500 $2,201.49 $5,088.69
0161 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 3.000 2.000
6800.000 1.000
3.000 $6,800.00 $20,400.00
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User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0023

Date: 02/06/2015

Page 4 of 9

Pay Period:

01/06/2015

to 02/05/2015

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0194 643-2163 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 700.000 1,020.500
17.500 .000
1,020.500 $.00 $17,858.75
0200 643-8010 GATE, CHAIN LINK ZC COAT - EA 2.000 4.000
735.000 .000
4.000 $.00 $2,940.00
16 FT
0205 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,700.000 3,467.000
0.700 227.000
3,694.000 $158.90 $2,585.80
Category Amount: $138,306.85 $1,014,774.39
Category Number: (0020 DRAINAGE
0255 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA 14.000 1.000
510.410 1.000
2.000 $510.41 $1,020.82
0340 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 780.000 1,391.664
33.070 .000
1,391.664 $.00 $46,022.33
Category Amount: $510.41 $47,043.15
Category Number: 0030 EROSION CONTROL
0420 163-0232 TEMPORARY GRASSING AC 18.000 43.989
100.000 3.798
47.787 $379.80 $4,778.70
0425 163-0240 MULCH TN 1,400.000 1,069.765
135.000 20.923
1,090.688 $2,824.61 $147,242.88
0430 163-0300 CONSTRUCTION EXIT EA 4.000 9.000
1294.440 .000
9.000 $.00 $11,649.96
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Pay Period: 01/06/2015
to 02/05/2015

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0441 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 8.000 30.000
/SAND BAGS 364.470 .000
30.000 $.00 $10,934.10
0443 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 4,300.000 7,710.000
RAW CHECK DAM 2.500 9.000
7,719.000 $22.50 $19,297.50
0445 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 1.500
27900.260 .000
1.500 $.00 $41,850.39
495+00
0455 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 21,650.000 2,072.000
0.250 30.000
2,102.000 $7.50 $525.50
0460 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,500.000 27,550.090
0.350 1,761.000
29,311.090 $616.35 $10,258.88
0474 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 2,150.000 2,495.000
1.000 .000
2,495.000 $.00 $2,495.00
0480 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4.000 11.000
893.900 .000
11.000 $.00 $9,832.90
0485 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 120.000 .000
15.000 3.000
3.000 $45.00 $45.00
0495 167-1500 WATER QUALITY INSPECTIONS MO 36.000 19.000
100.000 1.000
20.000 $100.00 $2,000.00
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Contract ID: B14493-13-000-0

Estimate Number:

0023
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Pay Period: 01/06/2015
to 02/05/2015

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 35,000.000 34,934.600
2.550 276.000
35,210.600 $703.80 $89,787.03
0541 700-8000 FERTILIZER MIXED GRADE TN 36.000 9.180
375.000 .160
9.340 $60.00 $3,502.50
0551 716-2000 EROSION CONTROL MATS, SLOPES SY 46,700.000 54,728.816
0.750 .000
54,728.816 $.00 $41,046.61
Category Amount: $4,759.56 $395,246.95
Category Number: (0050 BRIDGE
0711 511-1000 BAR REINF STEEL LB 9,778.000 47,753.510
0.700 -39,172.510
8,581.000 $-27,420.76 $6,006.70
0741 603-7000 PLASTIC FILTER FABRIC SY 1,740.000 .000
2.830 2,384.389
2,384.389 $6,747.82 $6,747.82
0761 500-3002 CLASS AA CONCRETE cYy 300.000 194.399
620.560 27.124
221.523 $16,832.07 $137,468.31
0766 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 1,189.000 .000
76.680 .000
.000 $.00 $0.00
2
0771 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 1,526.000 .000
127.290 .000
.000 $.00 $0.00
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Contract ID: B14493-13-000-0 Estimate Number: 0023
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Pay Period: 01/06/2015
to 02/05/2015

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
0776 511-1000 BAR REINF STEEL LB 81,539.000 .000
0.700 42,864.510
42,864.510 $30,005.16 $30,005.16
0796 524-0010 DRILLED CAISSON - LF 357.000 361.660
885.190 .000
361.660 $.00 $320,137.82
48 IN
0806 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 382.000 .000
39.300 341.980
341.980 $13,439.81 $13,439.81
0811 603-7000 PLASTIC FILTER FABRIC SY 382.000 2,384.389
2.830 -2,042.409
341.980 $-5,780.02 $967.80
Category Amount: $33,824.08 $514,773.42
Category Number: (0020 DRAINAGE
0880 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 890.000 42.000
22.080 80.000
122.000 $1,766.40 $2,693.76
0920 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 14.000 1.000
549.510 1.000
2.000 $549.51 $1,099.02
Category Amount: $2,315.91 $3,792.78
Category Number: 0060 UTIL RELOCATION
0950 615-1000 JACK OR BORE PIPE - LF 900.000 907.000
115.000 .000
907.000 $.00 $104,305.00
STEEL, 16 IN DIA, 0.025 IN THK
0955 615-1000 JACK OR BORE PIPE - LF 310.000 345.000
130.000 .000
345.000 $.00 $44,850.00

STEEL, 18 IN DIA, 0.025 IN THK



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Date: 02/06/2015
Page 8 of 9

Contract ID: B14493-13-000-0 Estimate Number: 0023 Pay Period: 01/06/2015
to 02/05/2015
Project Number 122260-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTIL RELOCATION
0960 615-1200 DIRECTIONAL BORE - LF 150.000 520.000
100.000 .000
520.000 $.00 $52,000.00
10 IN
0970 670-1060 WATER MAIN, 6 IN LF 1,672.000 1,707.000
25.000 .000
1,707.000 $.00 $42,675.00
0975 670-1080 WATER MAIN, 8 IN LF 7,643.000 7,762.800
35.000 .000
7,762.800 $.00 $271,698.00
0995 670-2005 BLOW-OFF ASSEMBLY, COMPLETE EA 1.000 2.000
4500.000 .000
2.000 $.00 $9,000.00
1040 670-5020 WATER SERVICE LINE, 2 IN LF 16.000 19.000
30.000 .000
19.000 $.00 $570.00
1045 670-5620 WATER SERVICE LINE, 3/4 IN LF 5,536.000 5,961.000
18.000 .000
5,961.000 $.00 $107,298.00
1050 670-5640 WATER SERVICE LINE, 1 1/2 IN LF 147.000 150.000
30.000 .000
150.000 $.00 $4,500.00
1055 670-7000 STEEL CASING - LF 30.000 40.000
60.000 .000
40.000 $.00 $2,400.00
12 IN
1060 670-7000 STEEL CASING - LF 580.000 833.000
65.000 .000
833.000 $.00 $54,145.00

16 IN
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Pay Period: 01/06/2015
to 02/05/2015

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTIL RELOCATION
1070 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 3.000 29.000
3500.000 .000
29.000 $.00 $101,500.00
1075 670-9910 REMOVE EXIST WATER VALVE, INCL BOX EA 2.000 11.000
1000.000 .000
11.000 $.00 $11,000.00
Category Amount: $0.00 $805,941.00
Project Total Amount: $179,716.81 $7,468,945.02



